

BrowserStackDemo

Summary

25 completed in the last 7 days

25 updated in the last 7 days

25 created in the last 7 days

0 due soon in the next 7 days

Status overview

Get a snapshot of the status of your work items. [View all work items](#)

25 Total work item...

Done: 25

Recent activity

Stay up to date with what's happening across the project.

Quickstart

BrowserStackDemo

Backlog

Search b... CM +5 Epic

BStackDemo Sprint 1 1 Sep - 2 Sep (5 work items)

0 0 0 Complete sprint

BROW-1 Automation Testing for Login DONE AS

BROW-2 Automation Testing for Login DONE DC

BROW-3 Automation Testing For Login DONE HJ

BROW-4 Automation Testing for Login DONE SP

BROW-5 Automation Testing for Login DONE CM

+ Create

BStackDemo Sprint 2 2 Sep - 3 Sep (5 work items)

0 0 0 Complete sprint

BROW-6 Automation for search, Filter & sort DONE

Quickstart

BrowserStackDemo

Summary Timeline Backlog Board Calendar List Forms Goals All work Code More

Search b... CM +5 Epic

BStackDemo Sprint 2 2 Sep - 3 Sep (5 work items)

BROW-6	Automation for search, Filter & sort	DONE	AS
BROW-7	Automation for search, Filter & sort	DONE	DC
BROW-8	Automation for search, Filter & sort	DONE	HJ
BROW-9	Automation for search, Filter & sort	DONE	SP
BROW-10	Automation for search, Filter & sort	DONE	CM

+ Create

BStackDemo Sprint 3 3 Sep - 4 Sep (5 work items)

Quickstart

BrowserStackDemo

Summary Timeline Backlog Board Calendar List Forms Goals All work Code More

Search b... CM +5 Epic

+ Create

BStackDemo Sprint 3 3 Sep - 4 Sep (5 work items)

BROW-11	Automation for Checkout & Product Cart	DONE	AS
BROW-12	Automation for Checkout & Product Cart	DONE	DC
BROW-13	Automation for Checkout & Product Cart	DONE	HJ
BROW-14	Automation for Checkout & Product Cart	DONE	SP
BROW-15	Automation for Checkout & Product Cart	DONE	CM

+ Create

Quickstart

BrowserStackDemo

Summary Timeline Backlog Board Calendar List Forms Goals All work Code More

Search b... +5 Epic

BStackDemo Sprint 4 4 Sep – 6 Sep (5 work items) 0 0 0 Complete sprint

<input checked="" type="checkbox"/>	BROW-16	Cross Browser Testing and cucumber test coverage	DONE	AS
<input checked="" type="checkbox"/>	BROW-17	Cross Browser Testing and cucumber test coverage	DONE	DC
<input checked="" type="checkbox"/>	BROW-18	Cross Browser Testing and cucumber test coverage	DONE	HJ
<input checked="" type="checkbox"/>	BROW-19	Cross Browser Testing and cucumber test coverage	DONE	SP
<input checked="" type="checkbox"/>	BROW-20	Cross Browser Testing and cucumber test coverage	DONE	CM

+ Create

BStackDemo Sprint 5 6 Sep – 7 Sep (5 work items) 0 0 0 Quickstart

BrowserStackDemo

Summary Timeline Backlog Board Calendar List Forms Goals All work Code More

Search b... +5 Epic

BStackDemo Sprint 5 6 Sep – 7 Sep (5 work items) 0 0 0 Complete sprint

<input checked="" type="checkbox"/>	BROW-21	Extent report generation and test case mapping	DONE	AS
<input checked="" type="checkbox"/>	BROW-22	Extent report generation and test case mapping	DONE	DC
<input checked="" type="checkbox"/>	BROW-23	Extent report generation and test case mapping	DONE	HJ
<input checked="" type="checkbox"/>	BROW-24	Extent report generation and test case mapping	DONE	SP
<input checked="" type="checkbox"/>	BROW-25	Extent report generation and test case mapping	DONE	CM

+ Create

Backlog (0 work items) 0 0 0 Quickstart